



MENDOCINO • HUMBOLDT
Redwood Companies

Annual Road Work Plan for HCP Covered Lands

HCP §6.3.3.1.3 and §6.3.3.5.5

2021-2022 Reporting

April 14, 2022

Project Description

Title: Annual Road Work Plan 2022

Purpose: As set forth in HCP §6.3.3.1.3, HRC shall develop an annual road work plan. This plan shall include a prioritization and scheduling of stormproofing activities, a description of road work conducted in the previous year and road work anticipated to be conducted during the next 12 month period, beginning April 15. HRC is committed to meeting these standards and provides this report in compliance with HCP §6.3.3.1.3 and §6.3.3.5.5.

Date Initiated: 1999

Projected End Date: Ongoing

Manager, HRC North: Mark Distefano

Manager, HRC South: Deakon Duey

Executive Summary

2021 Road Work Accomplished:

- Completion of Annual Road Inspections (ARIP) HCP 6.3.3.5
- 4.2 miles of road construction (property-wide) to HCP stormproofed standard
- 7.04 miles of road re-construction
- 48 culvert crossings and 30 other crossings were installed associated with new road construction and road re-construction.
- 6.86 miles of road was rocked to the permanent standard to accommodate timber operations during the winter period.
- 3,270.2 cubic yards of sediment controlled and prevented from entering stream system (101 sites)
- 162 stream crossings requiring CDFW streambed alteration agreement (HRC Master Agreement for Timber Operations – MATO sub-notification) constructed, restored, maintained, or removed to HCP stormproof standards
- 1,534.5 miles of road stormproofed (1999-2021)

2022 Road Work Plan:

- 4.26 miles of approved THP road construction and reconstruction (property-wide) to HCP stormproof standards as necessary to facilitate timber operations and modernize the haul road system
- 197 stream crossings to be constructed, restored, maintained, or removed to HCP stormproof standards

A complete list of scheduled roadwork and site locations is provided.

See **“2022 Road Work Orders”**. (Appendix E)

Planned work is associated with approved THPs and identified road maintenance on the ownership. The exact timing of work during the 2022 season depends on contractor availability and scheduling, timber harvest scheduling, whether the work is required prior to timber harvest activities, weather and road surface conditions, and regulatory environmental constraints of the HCP and HRC’s MATO. The majority of roadwork schedule will be completed between May 1st and October 15, 2022.

Additional road maintenance sites will likely to be scheduled pending the results of the 2022 ARIP inspections.

Attachments

Appendix A_2021 Annual Road Inspections (ARIP)

Appendix B_ Annual Reporting No Treat Sites

Appendix C_2021 Sediment Sites Repaired

Appendix D_2021 Road Work Completed

Appendix E_2022 Road Work Orders

Appendix F.1_HRC Stormproof Roads Map_North

Appendix F.2_HRC Stormproof Roads Map_Central

Appendix F.3_HRC Stormproof Roads Map_Southeast

Appendix F.4_HRC Stormproof Roads Map_Southwest